



ATC Steering Committee Meeting – 09 Sept 2014

eTranscript Initiative Status

- ✓ Updated manifest and data collector have been provided to ITCs and districts
- ✓ Communications Outreach:
 - ✓ Principal Tool Kit (August 2014)
 - ✓ Revamped ODE Web Pages (August 2014)



eTranscript Initiative Status

District Participation Status (as of 9.1.14)

STATUS	# HIGH SCHOOLS
Registered	179
Live	60
Implementation Phase (Registration Complete)	119



eTranscript Initiative Status


✓ Statewide Outreach
Continues

✓ Current Wave Includes:

ITC	LOCATION
HCCA	Cincinnati
LACA	Newark
MDECA	Dayton
MEC	Columbus
NCC	Elyria/ValleyView
NCOCC	Mansfield
NEONET	Cleveland Area
NOACSC	Lima
NWOCA	Archbold
OMERESA	Steubenville
SEOVEC	Athens



eTranscript Rollout First Wave



eTranscript Fall 2014 Rollout

7/25/14 - 9/19/14

Statewide Rollout – Early Targets – Wave 1

ITC	LOCATION
HCCA	Cincinnati
LACA	Newark
MDECA	Dayton
MEC	Columbus
NCC	Elyria/ValleyView
NCOCC	Mansfield
NEONET	Cleveland Area
NOACSC	Lima
NWOCA	Archbold
OMERESA	Steubenville
SEOVEC	Athens

9/8/14 - 11/17/14

Statewide Rollout – Remaining Targets – Wave 2

ITC	LOCATION
ACCESS	Youngstown
LGCA	Cleveland Area
MVECA	Yellow Springs
NEOMIN	Warren
NOECA	Sandusky
SCOCA	Piketon
SPARCC	Canton
SWOCA	Hamilton
WOCO	Sandusky
TRECA	Marion

10/1/14 - 12/1/14

Peak Fall Transcript Season



Initiate Semiweekly Webinars

Starting Week of September 2nd



eTranscript Going Forward

- ▶ Statewide Rollout and Registrations through December 2014
- ▶ Post-Secondary Grant Recipients Estimated Complete SIS integration - February 2015
- ▶ Continued ODE/Parchment Outreach to districts and ITCs to increase subscribers



eTranscript - Financial

- ▶ No cost to districts through June 2015; Funding requested for new FY16-17 biennium



eTranscript Contacts

**Kevin Sosa, Ohio ATC
Network, Associate
Director of Technology**

- ksosa@regents.state.oh.us
- 614.752.9475

**Ed Weisenbach, ODE
Statewide Technology
Coordinator**

- Ed.Weisenbach@education.ohio.gov
- 614.301.7988

**Jim Weber, ODE
Project Manager**

- Jim.Weber@education.ohio.gov
- 614.387.2197

**Tammy Braden,
Parchment Project
Manager**

- tbaden@parchment.com
- 763.221.9205